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1.  Originator 
 
Derrick Clark 

2.  Log Date: 
      

07/01/04 

3.  CCR #: 
     

04-0345 

4. Rev: 
     

5.  Tel: 
 
301-925-1024 

6. Rm #:  
 
3007 

7. Org. 
 
DEPL 

8. CCR Title: Release of 7.01/Multiple Volume Groups and End To End Check Summing for installation at DAACs. 
 

9. Originator Signature/Date 
 Derrick Clarke   /s/  7/1/04 
          

10.   Class  
       II  

11.  Type:    

CCR  
  

12. Need Date: 07/01/2004  
 

13.  CCR Sponsor Signature/Date 
Art Cohen   /s/  7/1/04 
 

14.  Category of Change:  
PSR 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
See Chapter 2 of the 914-TDA-279 document 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:All 

19.  Release Affected by this Change:  
6A 

20. Date due to Customer: 
            07/01/2004 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
See Chapter 3 of the 914-TDA-279 Document for list of Tickets. 

23.   Problem:  (use additional Sheets if necessary) 
One new capability(MVG), Phase III of the End To End Check Summing capability, Near Term Data Hiding,  Four (4) SEP NCRs and 
Operational NCRs have been implemented and compiled into the delivery Release 7.01.  This release of software needs to be 
implemented to improve overall system production and operations. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver Release 7.01 custom code and documentation for implementation at all DAACs. This delivery consists of 7.01, 
Patch_7.01_SYSTEM.01, Patch_7.01_SITEMAP.01, Patch_7.01_TOOLKIT, Patch_7.01_TOOLKIT_LX,  and related documentation.  

25.  Alternate Solution:  (use additional sheets if necessary) 
None. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
No new 7.01 functionality or fixes will be delivered. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron Peters   /s/  7/1/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


